GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – YSR Kadapa District – Construction of Gram Panchayat building at Veerannagattupalli H/o Idupulapaya in Vempalli (M) – Extension of Agreement Time up to 28.03.2016 for a period of (204) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.175 Dated:24.02.2016.

Read the following:-

1.The District Collector, YSR Kadapa, Procdgs.Roc.No. 258/2010-A4, dt:25.1.2015 and 29.09.2015.
2. From the C.E, PR., Hyd., Lr.No.AE/DEE/G.P.Building Veerannagattupalli/KADAPA/2015, dt:30.11.2015.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Hyderabad in his letter third read above, Government, after careful examination of the proposal, hereby accord extension of agreement time up to 28.03.2016 for a period of (204) days without imposing penalty in respect of the work "Construction of Gram Panchayat building at Veerannagattupalli H/o Idupulapaya in Vempalli (M)" of YSR Kadapa District.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
YSR Kadapa District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl.Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER